

IN PRODUCTION PROGRESS REPORT

36534 Northfield Village Fire Department 5/20/2022

This week, remaining testing and follow-up items were being addressed as your new apparatus was moving through final product evaluation. Next week, expect truck to be scheduled for customer acceptance area for final inspection.































































































